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MONDAY, SEPTEMBER 12, 2005, AS OF 0540

ARMY CORPS OF ENGINEERS (USACE)

Authorities
USACE conducts its emergency response activities under two basic authorities:

The Flood Control and Coastal Emergencies Act (P.L. 84-99).
The Stafford Disaster Relief and Emergency Assistance Act (P.L. 93-288).

Command and Contr ol

Commander, USACE is Lieutenant General Strock in Washington, D.C.

USACE Task Force Commander is Mgor Genera Don Riley in Baton Rouge, Louisiana.
Mississippi Valley Division (MVD) Commander is Brigadier General Crear in Vicksburg,
Mississippi. His area of operations covers the States of Louisiana and Mississippi.

South Atlantic Division Commander is Brigadier General Walsh in Atlanta, Georgia. His
area of operations covers the States of Alabama and Florida

Operational Highlights

1,765 USACE personnel are supporting relief operations. Current unwatering estimates:
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Orleans (East Bank) — 02 Oct, Orleans East — 08 Oct, Chalmette and Chalmette
Extension — 08 Oct, and 18 Oct for both Plaguemines basins. These dates are
contingent on normal seasonal rainfall amounts

TF Unwater is now pumping 19,056 CFS out of the parishes of New Orleans and
Paguemines.

Hydrogen plant continues to be our highest priority. Progress was made on debris
removal and closure of the channel near the RR Bridge to isolate the plant’s sub-
basin. Water levels are falling at arate of 18 inches per day.

Dutch team arrived in New Orleans and was briefed on situation. They will begin
to assist in unwatering mission later today.

The German team began working at PS #19 last night and is scheduled to move on
to PS#3.

Continuing to use booms to assist in containment of hazardous materials and
working with EPA on this issue.

Actions for next 24 hours: We expect to add an additional 1,000 CFS at pump
stations #3 and #7 in Orleans East Bank and 1,000 CFSin Plaguemines We have
identified atotal of 27 levee breaches to date. Nineteen are attributable to the
hurricane; eight are deliberate. Twelve interim repairs have been completed.

9/13/2005



Office of the Assistant Secretary of Defense: L egidative Affairs

Legislative Update

Water and Ice: 52,848,000 liters of water and 188,160,000 Ibs of ice delivered to date.
0 Moving excess ice to prepare for Hurricane Ophelia.

Debris:
0 Totd tonnage of debris removed and projected: 390,487 CY removed; 77.5M CY
estimated.
o Plaguemine Parish declined USACE assistance as of Sept 10"

Roofing:
0 Tota temp roofs projected and completed: 51,000 projected and 262 compl eted.
0 Continuing to collect “Rightsof Entry” in both MSand LA.

Power: 30 Prime Power soldiers working in the area.
0 Last 24 hours: Continued working assessments and generator installsin
Mississippi and Louisiana.

»  Weareexperiencing problems with local personnel moving installed
generators without coordination. This makes it difficult to properly
maintain, refuel, and ultimately recover them.

» Have completed 669 assessments and 159 generator installs to date.

0 Next 24 hours. Continue working to install power to permanent pumping stations,
health facilities and to pumping stations around the hydrogen plant.

Navigation:
0 Mississippi River is completely opened all the way to the Gulf to shallow and deep
draft vessels less than 39" (daylight only).
0 Inner Harbor Navigation Canal (IHNC) remains non operational due to bridge
closures and sunken barges. Contractor expects to remove barges and open bridges
by mid-week.

Housing:
0 We have completed the design review mission for FEMA Housing Area Command
and are ready to perform quality assurance (QA).

We have completed dredging slips in Galveston for two cruise shipsto dock and begin
receiving evacuees.
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